COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 03/ 2002

ESTI MATE SUMVARY 13:18: 25
CONTI D C13479 ESTI MATE NO 0002 PROG SPEC YR 1999
PCN: 13479-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 76.0  DAYS TIME ALLOW 12/21/20C FI XED COVPLETI ON DAT
ROCA RQJA AND CALLE DEL FUENTA | NTERSECTI ONS PERCENT TI ME: 24. 20 ORI G TI ME ALLON 10/15/20C FI XED COVPLETI ON DAl

PRQIECT NO STA 1151-013
ROCA RQOJA AND CALLE DEL FUENTA | NTERSECTI ONS

NAME OF ROAD:
PRQIECT COUNTI ES: EL PASO

CONTRACTOR:
C & K OF FOUNTAIN, | NC. PAY PERI OD ENDI NG 04/ 27/ 2002 DATE TI ME STARTED 02/11/2002
11485 OLD PUEBLO RD. DATE LET 01/ 24/ 2002 DATE WORK BEGAN
P.O BOX 571 DATE AWARDED 01/ 29/ 2002 DATE TI ME STOPPED 12/29/2003
DATE CONTRACT EXECUTED  02/08/2002 DATE ACCEPTED 12/ 29/ 2003
FOUNTAI N CO 80817  719/382-8551 DATE NOTI CE TO PROCEED 02/ 11/ 2002
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQJECT AMT: $ 1,606, 950. 04 PARTI Cl PATI NG $ 227, 901. 65 $ 154, 459. 65
AWARD PRQIECT AMT: $ 1,856,026.01 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 14. 18% TOTAL EARNI NGS 227, 901. 65 154, 459. 65
FUNDS AVAI LABLE: $ 1,379,048.39 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 227,901. 65 154, 459. 65
TOTAL CLAI VB $ 0. 00 RETAI NAGE -2,478.07 -1,479.50
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 225, 423. 58 152, 980. 15
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMDUNT DUE 225, 423. 58 152, 980. 15
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 152,79;36.71;3 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:
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ESTI MATE RUN 05/ 03/ 2002
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CONTI D: C13479 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13479-BI D ESTI MATE RUN 05/ 03/ 2002
PRQJECT: STA 1151-013 ESTI MATE NO 0002 13:18: 25

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0060 203-01555  DOZI NG ( LANDSCAPI NG) 5. 000 0. 000
HOUR 0. 000 0.00
125. 00000 0. 000 0. 00
0065 203-01597  POTHOLI NG 0. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0070 206-00000  STRUCTURE EXCAVATI ON 33.000 0. 000
cy 33. 000 165. 00
5. 00000 33. 000 165. 00
0075 206-00100  STRUCTURE BACKFI LL (CLASS 1) 40. 000 0. 000
cy 0. 000 0. 00
15. 00000 0. 000 0. 00
0080 207-00205 TOPSO L 2, 246. 000 0. 000
cy 0. 000 0. 00
10. 00000 0. 000 0. 00
0085 208-00001  SILT DIKE 28. 000 0. 000
LF 28. 000 196. 00
7. 00000 28. 000 196. 00
0090 208-00020  SILT FENCE 2, 869. 000 2, 360. 000
LF 0. 000 0.00
1. 50000 2, 360. 000 3, 540. 00
0095 208-00050 STORM DRAIN | NLET PROTECTI ON 4. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0100 208-00100  SEDI MENT REMOVAL AND DI SPOSAL 1. 000 0. 000
LS 0. 000 0.00
1, 500. 00000 0. 000 0. 00
0105 208-00200 EROSI ON CONTROL SUPERVI SOR 1. 000 0. 000
LS 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0110 210-00810 RESET GROUND SI GN 2.000 0. 000
EACH 2. 000 250. 00
125. 00000 2.000 250. 00



CONTI D: C13479 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13479-BI D ESTI MATE RUN 05/ 03/ 2002
PRQJECT: STA 1151-013 ESTI MATE NO 0002 13:18: 25

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0115 212-00006  SEEDI NG ( NATI VE) 5.100 0. 000
ACRE 0. 000 0.00
700. 00000 0. 000 0. 00
0120 213-00004 MILCH NG (WEED FREE STRAW 5.100 0. 000
ACRE 0. 000 0.00
400. 00000 0. 000 0. 00
0125 213-00061  MJLCH TACKI FI ER 765. 000 0. 000
LB 0. 000 0.00
2.50000 0. 000 0. 00
0130 214-01010 BRUSH LAYER CUTTI NG 0. 000 0. 000
EACH 0. 000 0.00
5. 50000 0. 000 0. 00
0135 216-00037 SO L RETENTI ON BLANKET ( COCONUT) 332.000 0. 000
5% 0. 000 0.00
2. 35000 0. 000 0. 00
0140 250-00010  ENVI RONVENTAL HEALTH AND SAFETY MANAGEMENT 1. 000 0. 000
LS 0. 000 0.00
3, 500. 00000 0. 000 0.00
0145 250- 00050  MONI TORI NG TECHNI Cl AN 0. 000 0. 000
HOUR 0. 000 0.00
55. 23000 0. 000 0. 00
0150 250-00110 HEALTH AND SAFETY OFFI CER 16. 000 0. 000
HOUR 0. 000 0.00
70. 00000 0. 000 0. 00
0155 403-00720  HOT BI TUM NOUS PAVEMENT (PATCHI NG) (ASPHALT) 0. 000 0. 000
TON 0. 000 0.00
80. 00000 0. 000 0. 00
0160 403-33811  HOT BI TUM NOUS PAVEMENT (GRADING S) (100) (PG 58-22) 5, 970. 200 0. 000
TON 0. 000 0.00
32. 35000 0. 000 0. 00
0165 403-33851  HOT Bl TUM NOUS PAVEMENT (GRADING S) (100) (PG 64- 28) 0. 000 0. 000
TON 0. 000 0.00
36. 00000 0. 000 0. 00



CONTI D C13479 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 13479-BI D ESTI MATE RUN 05/ 03/ 2002
PRQJECT: STA 1151-013 ESTI MATE NO 0002 13:18: 25
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0170 411-10255  EMILSI FI ED ASPHALT ( SLOW SETTI NG 562. 000 0. 000
GAL 0. 000 0.00
1. 00000 0. 000 0.00
0175 420-00100  GEOTEXTILE (ERGSI ON CONTROL) (CLASS A) 680. 000 0. 000
sy 0. 000 0.00
1. 85000 0. 000 0.00
0180 506-00224  RIPRAP (24 | NCH) 484. 000 0. 000
oy 0. 000 0.00
35. 00000 0. 000 0.00
0185 601-03030  CONCRETE CLASS D (BOX CULVERT) 11. 000 0. 000
oy 0. 000 0.00
220. 00000 0. 000 0.00
0190 602-00000  *REI NFORCI NG STEEL 609. 000 0. 000
LB 0. 000 0.00
0. 46000 0. 000 0.00
0195 603-01240 24 | NCH REI NFORCED CONCRETE PI PE 110. 000 0. 000
LF 0. 000 0.00
66. 00000 0. 000 0.00
0200 603-01360 36 | NCH REI NFORCED CONCRETE PI PE 24. 000 0. 000
LF 0. 000 0.00
75. 00000 0. 000 0.00
0205 603-05024 24 | NCH REI NFORCED CONCRETE END SECTI ON 2.000 0. 000
EACH 0. 000 0.00
500. 00000 0. 000 0.00
0210 603-05036 36 | NCH REI NFORCED CONCRETE END SECTI ON 1. 000 0. 000
EACH 0. 000 0.00
750. 00000 0. 000 0.00
0215 603-10180 18 | NCH CORRUGATED STEEL PI PE 80. 000 0. 000
LF 0. 000 0.00
35. 00000 0. 000 0.00
0220 603-10240 24 | NCH CORRUGATED STEEL PI PE 33. 000 0. 000
LF 20. 000 800. 00

40. 00000 20. 000 800. 00



CONTI D: C13479 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13479-BI D ESTI MATE RUN 05/ 03/ 2002
PRQJECT: STA 1151-013 ESTI MATE NO 0002 13:18: 25

CURRENT qQry/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0225 603-10360 36 | NCH CORRUGATED STEEL PI PE 24. 000 0. 000
LF 17. 000 1, 020. 00
60. 00000 17. 000 1, 020. 00
0230 603-10480 48 | NCH CORRUGATED STEEL PI PE 36. 000 0. 000
LF 25. 000 2,000. 00
80. 00000 25. 000 2, 000. 00
0235 603-10600 60 | NCH CORRUGATED STEEL PI PE 43. 000 0. 000
LF 30. 000 3, 600. 00
120. 00000 30. 000 3, 600. 00
0240 603-30018 18 | NCH STEEL END SECTI ON 2. 000 0. 000
EACH 0. 000 0.00
225. 00000 0. 000 0. 00
0245 603-30024 24 |NCH STEEL END SECTI ON 2.000 0. 000
EACH 1. 000 260. 00
260. 00000 1. 000 260. 00
0250 603-30036 36 | NCH STEEL END SECTI ON 1. 000 0. 000
EACH 1. 000 475.00
475. 00000 1. 000 475. 00
0255 603-30048 48 | NCH STEEL END SECTI ON 1. 000 0. 000
EACH 1. 000 600. 00
600. 00000 1. 000 600. 00
0260 606-00301 GUARDRAIL TYPE 3 (6-3 POST SPACI NG 316. 000 0. 000
LF 0. 000 0.00
13. 00000 0. 000 0. 00
0265 606-01340 END ANCHORAGE TYPE 3D 0. 000 0. 000
EACH 0. 000 0.00
400. 00000 0. 000 0. 00
0270 606-01370  TRANSI TI ON TYPE 3G 2. 000 0. 000
EACH 0. 000 0.00
780. 00000 0. 000 0. 00
0275 606-01380  TRANSI TI ON TYPE 3H 2.000 0. 000
EACH 0. 000 0.00
580. 00000 0. 000 0. 00



CONTI D: C13479 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13479-BI D ESTI MATE RUN 05/ 03/ 2002
PRQJECT: STA 1151-013 ESTI MATE NO 0002 13:18: 25

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0280 606-01385  TRANSI TI ON TYPE 3J 1. 000 0. 000
EACH 0. 000 0.00
740. 00000 0. 000 0. 00
0285 606-01390 END ANCHORAGE TYPE 3K 1. 000 0. 000
EACH 0. 000 0.00
750. 00000 0. 000 0. 00
0290 606-02005 END ANCHORAGE ( FLARED) 1. 000 0. 000
EACH 0. 000 0.00
1, 300. 00000 0. 000 0. 00
0295 607-00005 END POST 0. 000 0. 000
EACH 0. 000 0.00
100. 00000 0. 000 0. 00
0300 607-00010 CORNER AND LI NE BRACE POST 0. 000 0. 000
EACH 0. 000 0.00
150. 00000 0. 000 0. 00
0305 607-01000 FENCE BARBED W RE W TH METAL POSTS 0. 000 0. 000
LF 0. 000 0.00
1. 60000 0. 000 0. 00
0310 607-11580 FENCE ( TEMPORARY) 460. 000 0. 000
LF 460. 000 1, 380. 00
3.00000 460. 000 1, 380. 00
0315 612-00001  DELI NEATOR (TYPE I) 0. 000 0. 000
EACH 0. 000 0.00
11. 00000 0. 000 0. 00
0320 612-00002  DELI NEATOR (TYPE I1) 0. 000 0. 000
EACH 0. 000 0.00
13. 00000 0. 000 0. 00
0325 612-00003  DELI NEATOR (TYPE I11) 0. 000 0. 000
EACH 0. 000 0.00
15. 25000 0. 000 0. 00
0330 613-00200 *2 | NCH ELECTRI CAL CONDUI T 150. 000 0. 000
LF 0. 000 0.00
7. 00000 0. 000 0. 00



CONTI D: C13479 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 13479-BI D ESTI MATE RUN 05/ 03/ 2002
PRQJECT: STA 1151-013 ESTI MATE NO. 0002 13:18: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0335 613-10000 *WRING 0. 000 0. 000
LS 0. 000 0. 00
1, 210. 00000 0. 000 0. 00
0340 613-34400 *LI GHT STANDARD METAL (40 FOOT) 0. 000 0. 000
EACH 0. 000 0. 00
1, 827. 00000 0. 000 0. 00
0340 MATERI AL ALLOMNCE POLE AND ARM 0. 000
EACH 0. 000 0. 00
1, 552. 95000 0. 000 0. 00
0345 613-40010 LI GHT STANDARD FOUNDATI ON 0. 000 0. 000
EACH 0. 000 0. 00
625. 00000 0. 000 0. 00
0350 613-70400 *LUM NAI RE HI GH PRESSURE SODI UM (400 WATT) 0. 000 0. 000
EACH 0. 000 0. 00
475. 00000 0. 000 0. 00
0350 MATERI AL ALLOMNCE FI XTURES 0. 000
EACH 0. 000 0. 00
403. 75000 0. 000 0. 00
0355 625-00000 * CONSTRUCTI ON SURVEYI NG 1. 000 0.125
LS 0.125 1, 000. 00
8, 000. 00000 0. 250 2, 000. 00
0360 626-00000  *MOBI LI ZATI ON 1. 000 0. 000
LS 0. 500 44, 150. 00
88, 300. 00000 0. 500 44, 150. 00
0365 627-00001  *PAVEMENT MARKI NG PAI NT 65. 000 0. 000
GAL 0. 000 0. 00
49. 00000 0. 000 0. 00
0370 627-00005 *EPOXY PAVEMENT MARKI NG 71. 000 0. 000
GAL 0. 000 0. 00
165. 00000 0. 000 0. 00
0375 627-00025 *4 | NCH PAVEMENT MARKI NG TAPE ( REMOVABLE) 0. 000 0. 000
LF 0. 000 0. 00
3.30000 0. 000 0. 00



CONTI D: C13479 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 13479-BI D ESTI MATE RUN 05/ 03/ 2002
PRQJECT: STA 1151-013 ESTI MATE NO 0002 13:18: 25

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0380 627-00026 *8 | N PAVEMENT MARKI NG TAPE ( REMOVABLE) 0. 000 0. 000
LF 0. 000 0. 00
6. 60000 0. 000 0. 00
0385 627-01000 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE A) 0. 000 0. 000
SF 0. 000 0. 00
11. 00000 0. 000 0. 00
0390 627-30325  *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 0. 000 0. 000
WORD- SYMBOL
( ) SF 0. 000 0. 00
15. 40000 0. 000 0. 00
0395 630-00000 *FLAGG NG 1, 633. 250 32.000
HOUR 94. 000 2,726.00
29. 00000 126. 000 3, 654. 00
0400 630-00002  *TRAFFI C CONTROL SUPERVI SOR 100. 000 4. 000
DAY 9. 000 4,185. 00
465. 00000 13. 000 6, 045. 00
0405 630-00007 *TRAFFI C CONTROL | NSPECTI ON 122. 000 11. 000
DAY 26. 000 3,510. 00
135. 00000 37. 000 4,995. 00
0410 630-80001  *FLASH NG BEACON ( PORTABLE) 2.000 1. 000
EACH 0. 000 0. 00
200. 00000 1. 000 200. 00
0415 630-80336 *BARRI CADE (TYPE 3 M B) ( TEMPORARY) 4. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0420 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 42.000 12. 000
EACH 1. 000 75. 00
75. 00000 13. 000 975. 00
0425 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 32.000 16. 000
SF 0. 000 0. 00
18. 00000 16. 000 288. 00
0430 630-80360  *DRUM CHANNELI ZI NG DEVI CE 58. 000 0. 000
EACH 6. 000 180. 00
30. 00000 6. 000 180. 00



CONTI D: C13479 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 13479-BI D ESTI MATE RUN 05/ 03/ 2002
PRQJECT: STA 1151-013 ESTI MATE NO 0002 13:18: 25

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0435 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASH NG 2.000 0. 000
EACH 0. 000 0.00
25. 00000 0. 000 0. 00
0440 630-80370 CONCRETE BARRI ER ( TEMPORARY) 4, 440. 000 2, 160. 000
LF 20. 000 300. 00
15. 00000 2,180. 000 32, 700. 00
0445 630-80380 *TRAFFI C CONE 28. 000 14. 000
EACH 0. 000 0.00
15. 00000 14. 000 210. 00
0450 630-85010 | MPACT ATTENUATOR ( TEMPORARY) 4. 000 2.000
EACH 0. 000 0.00
2, 000. 00000 2.000 4, 000. 00
0455 700-70010 F/ A M NOR CONTRACT REVI S| ONS 63, 153. 500 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0460 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 7,338.900 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0465 700-70020 F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0.00
1. 00000 0. 000 0. 00
0470 700-70022 F/ A QIT PILOT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0475 700-70025 F/ A QUALITY | NCENTI VE PAYNENT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0480 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0485 700-70035 *F/ A PONER SOURCE 1,529. 620 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D: C13479 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 13479-BI D ESTI MATE RUN 05/ 03/ 2002
PRQJECT: STA 1151-013 ESTI MATE NO 0002 13:18: 25

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0490 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0495 700-70589  F/ A ENVI RONVENTAL HEALTH & SAFETY MANAGEMENT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0615 900- 00014  ADDED | TEM (LUMP SUM/ MCR 1 MOCHA BROWN LI GHT 0. 000 0. 000
STANDARD AND LUM NAI RE
LS 0. 000 0.00
45. 00000 0. 000 0. 00
0615 MATERI AL ALLOWANCE MOCHA BROWN COLOR 0. 000
EACH 0. 000 0.00
30. 00000 0. 000 0. 00
0620 700-70035 F/ A MCR 2 ROCK EXCAVATI ON 14, 233. 610 0. 000
F A 7, 230. 150 7,230. 15
1. 00000 7, 230. 150 7,230. 15
0645 900-00012 ADDED | TEM (FOOT)/ MCR 4 RESET TEMPORARY CONCRETE 4, 440. 000 0. 000
BARRI ER
LF 0. 000 0.00
3. 00000 0. 000 0. 00
0665 900-00014  ADDED | TEM (LUMP SUM/ MCR 6 REMOVAL OF DEAD TREES 1. 000 0. 000
ALONG TOP OF SLOPE (LEFT)
LS 0. 000 0.00
2, 700. 00000 0. 000 0. 00
0670 606-02003 END ANCHOR (NONFLARED) MCR 7 END ANCHOR ( NONFLARED) 2. 000 0. 000
EACH 0. 000 0.00
1, 450. 00000 0. 000 0.00
0675 900-00001  ADDED | TEM (ACRE)/ MCR 8 FERTI LI ZER 2.500 0. 000
ACRE 0. 000 0.00
65. 00000 0. 000 0. 00
0680 630-80359 *PORTABLE MESSAGE S| GN PANEL MCR 9 PORTABLE MESSAGE 4. 000 0. 000
PANEL
DAY 0. 000 0.00
172. 50000 0. 000 0. 00
0690 700-70034 F/ A CHANGES TO HOT Bl TUM NOUS PAVEMENT SPECI FI CATI ONS 6, 350. 000 0. 000
M X DESI GN
F A 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D: C13479 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 13479-BI D ESTI MATE RUN 05/ 03/ 2002
PRQJECT: STA 1151-013 ESTI MATE NO 0002 13:18: 25

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0695 700-70034 F/ A CHANGES TO HOT Bl TUM NOUS PAVEMENT SPECI FI CATI ONS 0. 000 0. 000
MATERI AL
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0700 900- 00006  ADDED | TEM (DOLLAR)/ VERI FI ED STATEMENT CLAI M 0. 000 0. 000
TRANS- COLORADO CONCRETE
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0705 900- 00006  ADDED | TEM (DOLLAR)/ VERI FI ED STATENENT CLAI M 0. 000 0. 000
BOWVAN CONSTRUCTI ON' SUPPLY
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0710 900- 00006  ADDED | TEM ( DOLLAR)/ VERI FI ED STATEMENT CLAI M 0. 000 0. 000
KLEI NFELDER, | NC.
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0730 900- 00006  ADDED | TEM (DOLLAR)/ VERI FI ED STATEMENT CLAI M 0. 000 0. 000
SCHM DT CONSTRUCTI ON CO.
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0735 900- 00006 ADDED | TEM (DOLLAR)/ VERI FI ED STATEMENT CLAI M 0. 000 0. 000
CAREFREE TRUCKI NG
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0740 900- 00006  ADDED | TEM (DOLLAR)/ VERI FI ED STATENENT CLAI M 0. 000 0. 000
DREXEL BARRELL & CO.
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0745 900- 00006 ADDED | TEM (DOLLAR)/ VERI FI ED STATEMENT CLAI M 0. 000 0. 000
SMELKER CONCRETE PUMPI NG, | NC.
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0750 900- 00006  ADDED | TEM (DOLLAR)/ VERI FI ED STATENENT CLAI M ROCKY 0. 000 0. 000
MOUNTAI N MATERAI LS & ASPHA
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0755 900- 00006 ADDED | TEM (DOLLAR)/ VERI FI ED STATEMENT CLAI M 0. 000 0. 000
BANNER REBAR | NC.
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0760 900- 00006  ADDED | TEM (DOLLAR)/ VERI FI ED STATEMENT CLAI M 0. 000 0. 000
AMERI CAN PORTABLE BUI LDI NGS CORP
DOL 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D: C13479
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PCN: 13479-BI D ESTI MATE RUN 05/ 03/ 2002
PRQJECT: STA 1151-013 ESTI MATE NO 0002 13:18: 25
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0765 900- 00006 ADDED | TEM (DOLLAR)/ VERI FI ED STATEMENT OF CLAIM ELLI S 0. 000 0. 000
TRUCKI NG
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0770 900- 00006  ADDED | TEM (DOLLAR)/ VERI FI ED STATEMENT OF CLAI M ROCKY 0. 000 0. 000
MOUNTAI N AND ASPHALT | NC.
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0775 900- 00006  ADDED | TEM (DOLLAR)/ VERI FI ED STATEMENT OF CLAI M 0. 000 0. 000
WAGNER EQUI PMENT CO
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0780 900- 00006 ADDED | TEM (DOLLAR)/ VERI FI ED STATEMENT OF CLAI M DORI' S 0. 000 0. 000
QUI NTANA CONSTRUCTI ON | NC
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0785 900- 00014  ADDED | TEM (LUMP SUM/ PUNCH LI ST SETTLEMENT 0. 000 0. 000
LS 0. 000 0.00
58, 844. 46000 0. 000 0. 00
0790 900- 00014  ADDED | TEM (LUMP SUM/ CREDIT FOR FIELD FACI LI TI ES 1. 000 0. 000
LS 0. 000 0.00
418. 39000 0. 000 0. 00
0795 900- 00006 ADDED | TEM (DOLLAR)/ VERI FI ED STATEMENT OF CLAI M KOCH 0. 000 0. 000
PERFORVANCE ASPHALT COMPANY
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0800 900- 00006  ADDED | TEM ( DOLLAR)/ BACKCHARGE FOR MAI NTENANCE 0. 000 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0805 900- 00005 ADDED | TEM (DAY)/ VERI FI ED STATEMENT OF CLAI M COLORADC 0. 000 0. 000
STRI JPE WRI GHT
DAY 0. 000 0.00
1. 00000 0. 000 0. 00
0810 900-00012 ADDED | TEM (FOOT)/ BARRI ER AFTER TERM NATI ON 1, 960. 000 0. 000
LF 0. 000 0.00
4.28572 0. 000 0. 00
0815 900- 00007  ADDED | TEM (EACH)/ | MPACT ATTENUATOR AFTER TERM NATI ON 2.000 0. 000
EACH 0. 000 0.00
571. 42500 0. 000 0. 00
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PCN: 13479-BI D ESTI MATE RUN 05/ 03/ 2002
PRQJECT: STA 1151-013 ESTI MATE NO 0002 13:18: 25

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0825 900-00014  ADDED | TEM (LUMP SUM/ ADM NI STRATI VE SETTLEMENT 1. 000 0. 000
LS 0. 000 0.00
78, 900. 00000 0. 000 0. 00
0830 900-00014  ADDED | TEM (LUMP SUM)/ | NTEREST 1. 000 0. 000
LS 0. 000 0.00
8, 090. 77000 0. 000 0.00
CAT 0200  CURRENT AMT $ 1,088,204.40%  117,114.65$% 172, 681.65
CAT NO0300 J-17-AD
0500 202-00400 REMOVAL OF BRI DGE 1. 000 0. 000
EACH 0. 000 0.00
8, 000. 00000 0. 000 0. 00
0505 206-00000 STRUCTURE EXCAVATI ON 1, 284. 000 0. 000
cy 642. 000 3,210.00
5. 00000 642. 000 3, 210. 00
0510 206-00200 STRUCTURE BACKFI LL (CLASS 2) 686. 000 0. 000
cY 0. 000 0.00
11. 30000 0. 000 0. 00
0515 206-00360 MECHANI CAL REI NFORCEMENT OF SO L 0. 000 0. 000
cy 0. 000 0.00
19. 00000 0. 000 0. 00
0520 601-03030 CONCRETE CLASS D (BOX CULVERT) 446. 000 0. 000
cY 0. 000 0.00
220. 00000 0. 000 0. 00
0525 602-00000 *REI NFORCI NG STEEL 87, 052. 000 0. 000
LB 0. 000 0.00
0. 46000 0. 000 0. 00
0530 602-00020 *REI NFORCI NG STEEL (EPOXY COATED) 4, 580. 000 0. 000
LB 0. 000 0.00
0. 54000 0. 000 0. 00
0535 606-11030 BRI DGE RAIL TYPE 10M 50. 000 0. 000
LF 0. 000 0.00
49. 24000 0. 000 0. 00
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PCN: 13479-BI D ESTI MATE RUN 05/ 03/ 2002
PRQJECT: STA 1151-013 ESTI MATE NO 0002 13:18: 25

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0300 J-17-AD
0540 607-53161 FENCE CHAIN LINK (SPECIAL) (60 | NCH) 24. 000 0. 000
LF 0. 000 0.00
36. 55000 0. 000 0. 00
0540 MATERI AL ALLOMNCE BLACK VI NYL COATED FENCE MATERI AL 0. 000
5/ 26/ 02
LF 0. 000 0. 00
28. 55200 0. 000 0. 00
0545 613-00200 2 | NCH ELECTRI CAL CONDUI T 50. 000 0. 000
LF 0. 000 0.00
7. 00000 0. 000 0. 00
0625 206-01750  SHORI NG DELETED - DO NOT USE 1. 000 0. 000
LS 1. 000 29, 905. 00
29, 905. 00000 1. 000 29, 905. 00
0635 900-00006  ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON CONCRETE CLASS C -2,992. 000 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0640 700-70035 F/ A MECHANI CALLY STABI LI ZED EARTH AT J-17- AD AND 56, 724. 560 0. 000
J-17-AE LT
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0650 900-00024  ADDED I TEM (TON)/ MCR 5 ROCK MATERI AL AT J-17- AD 594. 000 0. 000
TON 0. 000 0.00
7.50000 0. 000 0. 00
0715 206-01750  SHORI NG SHORI NG AT J-17-K LT 1. 000 0. 000
LS 0. 000 0. 00
20, 102. 50000 0. 000 0. 00
CAT 0300 CURRENT AMT $  274,693.18$ 33,115.00 $ 33, 115. 00
CAT NO0301 J-17-AE
0550 202-00400 REMOVAL OF BRI DGE 1. 000 0. 000
EACH 0. 000 0.00
8, 000. 00000 0. 000 0. 00
0555 206-00000  STRUCTURE EXCAVATI ON 1, 693. 000 0. 000
cy 846. 000 4, 230. 00
5. 00000 846. 000 4, 230. 00
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PCN: 13479-BI D ESTI MATE RUN 05/ 03/ 2002
PRQJECT: STA 1151-013 ESTI MATE NO 0002 13:18: 25
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0301 J-17-AE

0560 206-00200 STRUCTURE BACKFI LL (CLASS 2) 838. 000 0. 000
(14 0. 000 0. 00
11. 30000 0. 000 0. 00
0565 206- 00360 MECHANI CAL REI NFORCEMENT OF SO L 0. 000 0. 000
cY 0. 000 0. 00
19. 00000 0. 000 0.00
0570 601-03030 CONCRETE CLASS D (BOX CULVERT) 694. 000 0. 000
(14 0. 000 0. 00
220. 00000 0. 000 0. 00
0575 602- 00000 * REI NFORCI NG STEEL 134, 773. 000 0. 000
LB 0. 000 0. 00
0. 46000 0. 000 0.00
0580 602-00020 * REI NFORCI NG STEEL ( EPOXY COATED) 5, 874. 000 0. 000
LB 0. 000 0. 00
0. 54000 0. 000 0. 00
0585 606-11030 BRI DGE RAIL TYPE 10M 77.000 0. 000
LF 0. 000 0. 00
49. 24000 0. 000 0.00
0590 607-53161 FENCE CHAIN LI NK (SPECI AL) (60 | NCH 37.000 0. 000
LF 0. 000 0. 00
36. 55000 0. 000 0. 00
0590 MATERI AL ALLOMNCE BLACK VI NYL COATED FENCE MATERI AL 0. 000
5/ 26/ 02
LF 0. 000 0. 00
28. 55100 0. 000 0.00
0595 613-00200 2 I NCH ELECTRI CAL CONDUI T 77.000 0. 000
LF 0. 000 0. 00
7.00000 0. 000 0. 00
0720 206-01750 SHORI NG SHORI NG AT J-17-L LT 1. 000 0. 000
LS 0. 000 0. 00
20, 102. 50000 0. 000 0. 00

CAT 0301 CURRENT AMT $ 269, 567.27 % 4,230.00 % 4,230. 00
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PCN: 13479-BI D ESTI MATE RUN 05/ 03/ 2002
PRQJECT: STA 1151-013 ESTI MATE NO 0002 13:18: 25
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG | TEMS

0600 620-00002 FI ELD OFFI CE (CLASS 2) 1.000 0. 750
EACH 0. 000 0. 00
9, 500. 00000 0. 750 7,125.00
0605 620-00012 FI ELD LABORATORY ( CLASS 2) 1. 000 1.000
EACH 0. 000 0.00
10, 000. 00000 1. 000 10, 000. 00
0610 620-00020 SANI TARY FACI LI TY 1.000 1. 000
EACH 0. 000 0. 00
750. 00000 1.000 750. 00
0630 900- 00006 ADDED | TEM (DOLLAR)/ MCR 3 LONG DI STANCE AND VO CEMAI L 1, 493. 800 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0.00
0655 900- 00005 ADDED | TEM ( DAY)/ XXXXXX ERROR IN UNIT PRICE - DO 0. 000 0. 000
NOT USE XXXXXX
DAY 0. 000 0. 00
1, 259. 50000 0. 000 0.00
0660 900- 00005 ADDED | TEM (DAY)/ LI QUI DATED DAMAGES FOR VWORK THAT -39. 000 0. 000
REMAI NS UNCOVPLETED
DAY 0. 000 0.00
1, 259. 00000 0. 000 0. 00
0725 900- 00005 ADDED | TEM ( DAY)/ XXXXXXXX FI X CO NUMBER 10 0. 000 0. 000
XOXKKXXXXX
DAY 0. 000 0. 00
1, 259. 50000 0. 000 0.00
0820 900- 00006 ADDED | TEM (DOLLAR)/ PER 105.17 (1), SUBTRACT ONE- HALF 0. 000 0. 000
OF COST OF ARBI TRATI ON.
DOL 0. 000 0.00
1. 00000 0. 000 0.00
0835 900- 00006 ADDED | TEM (DOLLAR)/ RETAI NAGE ADJUSTMENT FOR 1,842.390 0. 000
ADM NI STRATI VE SETTLEMENT
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0400 CURRENT AMT $  -25,514.818%$ 0.00% 17, 875. 00

PRQJECT TOTAL CURRENT AMI $ 1, 606, 950.04 $ 154,459.65%  227,901.65



